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BUILD LARGE PLANT CN CZECH-MORAVIAN HIGELAND

.In 1950, the construction of & large metallurgical and machine-building ;
combine was begun at Zdar nad Sazavon. !

The construction plan for 1951 was fulfilied 107 rercent. The foundry was
completed, a large administration tullding was built, the steel framework of
the machine shops was completed, and garages, engine sheds, and the temporery :
boiler house were built. A railroad line leads to each bullding. There are
8ix apartment houses and large homes,

The workers used the Soviet Stalinets bulldozer, scrapers , and excavators,
In building the foundries and machine shops, 130,000 cubic meters of earth were
moved, An additional 30,000 cublc meters of earth wrre moved in the construce
tion of rail lines and roads. The machinery used enabled 80 vorkers to do the
work. 1In the construction of the steel framework of Shop No 4, which wveights
3,900 tons, the Soviet excavator moved 12,000 cubic meters of earth. In co-
operation with Vaclav Micka, the engineer in charge » the work was organi: > ! ‘1
in such a nanner that it was Possible to continue the projeet in freezing
veather and snow. Hot water and steam were supplied by temporary boilers. :

Footings are being poured by & new method. Instead of wooden mclds , i
Prefebricated L-shaped concrete forms are used. They are moved into position |
by cranes, and filled with concrete. By using prefabricated forms , the ‘
time required for the Pouring of footings has been reduced oy approximately

days, and a great deal of lumoer is saved. 1In the case of ore footing,
the saving effected amounted to 35,000 crowns. In the case of the 94 footings
required by a shop, the saving totaled 3,250,000 crowns.

Construction targets have been raised by epproximately ome third over 1951.

By the end of 1955 s the Zdar combine will enploy several thousand workers.
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